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CCR No. 96-1059A Logged Date 10/28/96 |[Rev. - Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_] | Affected Release B Change Class | |

Title (description)
The RTM Component Class Population of Release B DPS Components.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Release B DPS for AC-96-0367

(Do not close Action Item until
notified bv Oridginator)

RTM Change Start New Baseline |:|

Problem

Currently, the Release B DPS design components and their links to Level 4
requirements do not exist in RTM MAIN. The RTM Component Class should be
populated with the DPS components and linked to their corresponding Level_4
requirements.

Proposed Solution

Populate the Component Class of RTM with the Release B DPS components.
Secondly, update the Level 4 requirements verification status fields in the data
base in order to make the corresponding component Ilinks. Finally, link the
components to their corresponding Level 4 requirements of the Level 4 Class.
This CCR will load only the components developed bI)(/ Release B. The Release B
Level_4 requirements that reside in RTM will be linked to Release A and Release B
components via this CCR.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng [] Fos [ M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf []
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Alton Davis, Jr. Alton Davis, Jr  10/28/96
Signature Date
Office SMO Office Manager R E Clinard 10/30/96
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson R E Clinard 10/30/96

Signature Date
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